














































ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	June 2025	July 2025	August 2025	September 2025	October 2025
0			lab 4_MS project and Gantt chart	40 days	Mon 6/16/25	Fri 8/8/25							
1			Analysis	12 days	Mon 6/16/25	Tue 7/1/25							
2			Requirement Gathering	6 days	Mon 6/16/25	Mon 6/23/25		Analyst					
3			Requirement Modeling	4 days	Tue 6/24/25	Fri 6/27/25	2	Analyst					
4			SRS Finalization	2 days	Mon 6/30/25	Tue 7/1/25	3	Analyst					
5			Design of project	7 days	Wed 7/2/25	Thu 7/10/25	1						
6			Architecture Desin	3 days	Wed 7/2/25	Fri 7/4/25		Sr.Developer					
7			Database Design	3 days	Mon 7/7/25	Wed 7/9/25	6	Sr.Developer					
8			UI/UX	4 days	Mon 7/7/25	Thu 7/10/25	6	Designer					
9			External Interface Desin	2 days	Mon 7/7/25	Tue 7/8/25	6	Designer					
10			Implementation	12 days	Fri 7/11/25	Mon 7/28/25	5						
11			Coding	3 days	Fri 7/11/25	Tue 7/15/25	7,8,9	Developer					
12			Testing	3 days	Wed 7/16/25	Fri 7/18/25	11	QA					
13			Implementation	2 days	Mon 7/21/25	Tue 7/22/25	12	QA					
14			pilot testing	4 days	Wed 7/23/25	Mon 7/28/25	13	QA,Developer					
15			Training	5 days	Tue 7/29/25	Mon 8/4/25	10						
16			User training	3 days	Tue 7/29/25	Thu 7/31/25	14	Sr.Programmer					
17			System Training	2 days	Fri 8/1/25	Mon 8/4/25	16	Sr.Programmer					
18			Documentation	4 days	Tue 8/5/25	Fri 8/8/25	15						
19			System Documentation	2 days	Tue 8/5/25	Wed 8/6/25	17	Documentation Export					
20			User Manual Documentation	2 days	Thu 8/7/25	Fri 8/8/25	19	Documentation Export					



Project: lab 4_MS project and G Date: Mon 6/16/25	Task		Inactive Milestone		Start-only		Critical Split	
	Split		Inactive Summary		Finish-only		Progress	
	Milestone		Manual Task		External Tasks		Manual Progress	
	Summary		Duration-only		External Milestone			
	Project Summary		Manual Summary Rollup		Deadline			
	Inactive Task		Manual Summary		Critical	