D	Task Name	Predecessors	OptimsticTime(days)	PermisticTime(days)	MostLikely(days)	ExpectedDuration	Duration	July 2025 Ai 2730 3 6 9 12 15 18 21 24 27 30 2
0	lab_5		0 days	0 days	0 days	0 days	24.01 days	
1	Planning		2 days	4 days	6 days	5 days	5 days	
2	Analysis		3 days	5 days	9 days	7.33 days	7.33 days	
3	Logical Design	1	4 days	5 days	7 days	6.17 days	6.17 days	
4	Physical Design	1	4 days	6 days	10 days	8.33 days	8.17 days	<u> </u>
5	Coding	2,3	4 days	5 days	7 days	6.17 days	6.17 days	
6	Testing	4	3 days	4 days	8 days	6.5 days	6.5 days	
7	Maintenance	5	3 days	5 days	8 days	6.67 days	6.67 days	

