ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Early Start	Early Finish	Late Finish	Late Start	Total Slack
1		Requirement Collection	5 days	Mon 6/23/25	Fri 6/27/25		Mon 6/23/25	Fri 6/27/25	Fri 6/27/25	Mon 6/23/25	0 days
2		Screen Design	6 days	Mon 6/30/25	Mon 7/7/25	1	Mon 6/30/25	Mon 7/7/25	Mon 7/7/25	Mon 6/30/25	0 days
3		Report Design	6 days	Mon 6/30/25	Mon 7/7/25	1	Mon 6/30/25	Mon 7/7/25	Mon 7/7/25	Mon 6/30/25	0 days
4		Database Design	2 days	Tue 7/8/25	Wed 7/9/25	2,3	Tue 7/8/25	Wed 7/9/25	Wed 7/9/25	Tue 7/8/25	0 days
5		User Documentation	5.5 days	Thu 7/10/25	Thu 7/17/25	4	Thu 7/10/25	Thu 7/17/25	Mon 7/21/25	Mon 7/14/25	2.5 days
6		Programming	5 days	Thu 7/10/25	Wed 7/16/25	4	Thu 7/10/25	Wed 7/16/25	Wed 7/16/25	Thu 7/10/25	0 days
7		Testing	3 days	Thu 7/17/25	Mon 7/21/25	6	Thu 7/17/25	Mon 7/21/25	Mon 7/21/25	Thu 7/17/25	0 days
8		Installation	1 day	Tue 7/22/25	Tue 7/22/25	5,7	Tue 7/22/25	Tue 7/22/25	Tue 7/22/25	Tue 7/22/25	0 days

Task		Summary		Inactive Milestone		Duration-only		Start-only
Split		Project Summary		Inactive Summary		Manual Summary Rollup		Finish-only
Milestone		Inactive Task		Manual Task		Manual Summary		External Tasks

External Milestone		Critical Split
Deadline		Progress
Critical		Manual Progress