| ID | | Task Mode | Task Name | Duration | Start | Finish | Predecessors | Resource Names |
|---|---|---|---|---|---|---|---|---|
| 0 | | | **lab 4_MS project and Gantt chart** | **40 days** | **Mon 6/16/25** | **Fri 8/8/25** | | |
| 1 | | | **Analysis** | **12 days** | **Mon 6/16/25** | **Tue 7/1/25** | | |
| 2 | | | Requirement Gathering | 6 days | Mon 6/16/25 | Mon 6/23/25 | | Analyst |
| 3 | | | Requirement Modeling | 4 days | Tue 6/24/25 | Fri 6/27/25 | 2 | Analyst |
| 4 | | | SRS Finalization | 2 days | Mon 6/30/25 | Tue 7/1/25 | 3 | Analyst |
| 5 | | | **Design of project** | **7 days** | **Wed 7/2/25** | **Thu 7/10/25** | **1** | |
| 6 | | | Architecture Desin | 3 days | Wed 7/2/25 | Fri 7/4/25 | | Sr.Developer |
| 7 | | | Database Design | 3 days | Mon 7/7/25 | Wed 7/9/25 | 6 | Sr.Developer |
| 8 | | | UI/UX | 4 days | Mon 7/7/25 | Thu 7/10/25 | 6 | Designer |
| 9 | | | External Interface Desin | 2 days | Mon 7/7/25 | Tue 7/8/25 | 6 | Designer |
| 10 | | | **Implementation** | **12 days** | **Fri 7/11/25** | **Mon 7/28/25** | **5** | |
| 11 | | | Coding | 3 days | Fri 7/11/25 | Tue 7/15/25 | 7,8,9 | Developer |
| 12 | | | Testing | 3 days | Wed 7/16/25 | Fri 7/18/25 | 11 | QA |
| 13 | | | Implementation | 2 days | Mon 7/21/25 | Tue 7/22/25 | 12 | QA |
| 14 | | | pilot testing | 4 days | Wed 7/23/25 | Mon 7/28/25 | 13 | QA,Developer |
| 15 | | | **Training** | **5 days** | **Tue 7/29/25** | **Mon 8/4/25** | **10** | |
| 16 | | | User training | 3 days | Tue 7/29/25 | Thu 7/31/25 | 14 | Sr.Programmer |
| 17 | | | System Training | 2 days | Fri 8/1/25 | Mon 8/4/25 | 16 | Sr.Programmer |
| 18 | | | **Documentation** | **4 days** | **Tue 8/5/25** | **Fri 8/8/25** | **15** | |
| 19 | | | System Documentation | 2 days | Tue 8/5/25 | Wed 8/6/25 | 17 | Documentation Export |
| 20 | | | User Manual Documentation | 2 days | Thu 8/7/25 | Fri 8/8/25 | 19 | Documentation Export |




Project: lab 4_MS project and G
Date: Mon 6/16/25

| | | | |
|---|---|---|---|
| Task | Inactive Task | Manual Summary Rollup | External Milestone |
| Split | Inactive Milestone | Manual Summary | Deadline |
| Milestone | Inactive Summary | Start-only | Progress |
| Summary | Manual Task | Finish-only | Manual Progress |
| Project Summary | Duration-only | External Tasks | |