ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
0			**lab 4_MS project and Gantt chart**	**8 wks**	**Mon 6/16/25**	**Fri 8/8/25**		
1			**Analysis**	**2.4 wks**	**Mon 6/16/25**	**Tue 7/1/25**		
2			Requirement Gathering	6 days	Mon 6/16/25	Mon 6/23/25		Analyst
3			Requirement Modeling	4 days	Tue 6/24/25	Fri 6/27/25	2	Analyst
4			SRS Finalization	2 days	Mon 6/30/25	Tue 7/1/25	3	Analyst
5			**Design of project**	**1.4 wks**	**Wed 7/2/25**	**Thu 7/10/25**	**1**	
6			Architecture Desin	3 days	Wed 7/2/25	Fri 7/4/25		Sr.Developer
7			Database Design	3 days	Mon 7/7/25	Wed 7/9/25	6	Sr.Developer
8			UI/UX	4 days	Mon 7/7/25	Thu 7/10/25	6	Designer
9			External Interface Desin	2 days	Mon 7/7/25	Tue 7/8/25	6	Designer
10			**Implementation**	**2.4 wks**	**Fri 7/11/25**	**Mon 7/28/25**	**5**	
11			Coding	3 days	Fri 7/11/25	Tue 7/15/25	7,8,9	Developer
12			Testing	3 days	Wed 7/16/25	Fri 7/18/25	11	QA
13			Implementation	2 days	Mon 7/21/25	Tue 7/22/25	12	QA
14			pilot testing	4 days	Wed 7/23/25	Mon 7/28/25	13	QA,Developer
15			**Training**	**1 wk**	**Tue 7/29/25**	**Mon 8/4/25**	**10**	
16			User training	3 days	Tue 7/29/25	Thu 7/31/25	14	Sr.Programmer
17			System Training	2 days	Fri 8/1/25	Mon 8/4/25	16	Sr.Programmer
18			**Documentation**	**0.8 wks**	**Tue 8/5/25**	**Fri 8/8/25**	**15**	
19			System Documentation	2 days	Tue 8/5/25	Wed 8/6/25	17	Documentation Export
20			User Manual Documentation	2 days	Thu 8/7/25	Fri 8/8/25	19	Documentation Export



Project: lab 4_MS project and G
Date: Mon 6/16/25

Task	Inactive Task	Manual Summary Rollup	External Milestone
Split	Inactive Milestone	Manual Summary	Deadline
Milestone	Inactive Summary	Start-only	Progress
Summary	Manual Task	Finish-only	Manual Progress
Project Summary	Duration-only	External Tasks	