ID		Resource Names	Hazaards	Probability(1-10)	Impact(1-10)	RE=(Prob*impact)	Risk Severity
1		R1	Changes to Requiredment Specification Duration Coding	8	8	64	
2		R2	Specification tasks longer then expection	3	7	21	
3		R3	Significant staff sickness affecting critical path activities	5	7	35	
4		R4	Significant staff sickness affecting non-critical path activitie	10	3	30	
5		R5	Module coding takes longer then excepted	3	3	9	
6		R6	Module testing demonstration errors of defecencies in design	4	8	32	

Project: Project2
Date: Fri 7/4/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			