| ID | Task Name | Predecessors | OptimsticTime(days) | PermisticTime(days) | MostLikely(days) | ExpectedDuration | Duration |
|---|---|---|---|---|---|---|---|
| 0 | **lab_5** | | **0 days** | **0 days** | **0 days** | **0 days** | **24.01 days** |
| 1 | Planning | | 2 days | 4 days | 6 days | 5 days | 5 days |
| 2 | Analysis | | 3 days | 5 days | 9 days | 7.33 days | 7.33 days |
| 3 | Logical Design | 1 | 4 days | 5 days | 7 days | 6.17 days | 6.17 days |
| 4 | Physical Design | 1 | 4 days | 6 days | 10 days | 8.33 days | 8.17 days |
| 5 | Coding | 2,3 | 4 days | 5 days | 7 days | 6.17 days | 6.17 days |
| 6 | Testing | 4 | 3 days | 4 days | 8 days | 6.5 days | 6.5 days |
| 7 | Maintenance | 5 | 3 days | 5 days | 8 days | 6.67 days | 6.67 days |

Project: lab_5
Date: Fri 7/4/25

| | | | |
|---|---|---|---|
| Task | | Inactive Summary | External Tasks |
| Split | | Manual Task | External Milestone |
| Milestone | | Duration-only | Deadline |
| Summary | | Manual Summary Rollup | Critical |
| Project Summary | | Manual Summary | Critical Split |
| Inactive Task | | Start-only | Progress |
| Inactive Milestone | | Finish-only | Manual Progress |